

 'Embracing our commercial power to be the best we can be'						The Nexus Multi Academy Trust Procurement Pipeline is subject to change and reviewed regularly. Our pipeline provides a forward look of potential and current procurement & project activity. A decision to procure any of these requirements is subject to our decision-making process. The publication of value is an estimation for indicative purposes only. The information and material contained in this publication is provided for general information purposes only. We may where possible complete joint procurements or shared service agreements with other MATs, local authorities or institutions. Consultation regarding merger began in July 2025 this may also impact out future contracting opportunities: https://www.tes.com/magazine/news/general/ebor-nexus-mats-planning-trust-merger										Latest Update - June 2026
Reference ID	Category	Scope/Area	Project Title and Description	Commercial Strategy	Procurement Threshold	Expiry of Current Agreement	Extension Option	Final Extension Expiry Date	Planned Procurement Start Date	Planned Procurement Sourcing Route (anticipated)	Estimated Annual Contract Value (Nexus)	Estimated Total Contract Value	Estimated Contract duration	Extension Option	Main Contact	Notes
NX001	ICT Licences/Services	Education Providers	'Ethical' Framework for ICT - Establishing an Open Framework for ICT in partnership with DfE	New Buy	Threshold 4	N/A	N/A	N/A	9/9/2026	Open procedure	£1.2m	1bn	8-year contract. Re-open yearly.	TBC	Procurement@nexusmat.org	
	Cleaning	All Nexus Sites	Washroom Services contract - potential for joint procurement with MLT and Ebor	New Buy	Threshold 4	Varied end dates across trust	N/A	N/A	1/11/2026	Award via PS Framework	£120k	£600k	Maximum 5 year - TBC	N/A	Procurement@nexusmat.org	
	ICT Licences/Services	Various Nexus Sites	Reprographics Contract - Contract for Trust reprographic/print requirements	Modified Re-buy	Threshold 4	Jul-27	N/A	N/A	1/2/2027	Award via PS Framework	£70k	£210k	3 Years	N/A	Procurement@nexusmat.org	
	Cleaning	All Nexus Sites	Nexus Cleaning Contract - Trust wide contract for cleaning services	Modified Re-buy	Threshold 4	30/09/2027	x2 12 month	30/09/2029	10/1/2027	Award via PS Framework	£940,168.99	£4,700,844.97	3 Years	x2 12m	Procurement@nexusmat.org	
	Assets/Estates	All Nexus Sites	Framework for Assets/Estates - establishing a framework for our assets/estates requirements. Scope TBC.	New Buy	Threshold 4	N/A	N/A	N/A	17/09/2027	Open procedure	£7.1m	£ 1bn	8-year contract. Re-open period TBC.	TBC	Procurement@nexusmat.org	
	Educational Licences	All Nexus Sites	Contract for MIS software	Straight RE-buy	Threshold 3	31/12/2026	x1 12 month	31/12/2027	30/04/2027	Award via PS Framework	£30k	£150k	3 Years	x2 12m	Procurement@nexusmat.org	
	Transport	All Nexus Sites	Vehicle Hire, Lease and Purchase.	Straight RE-buy	Threshold 4	20/02/2027	x1 12 month	20/02/2028	7/1/2027	Award via PS Framework	£300,000	£900,000	1 Year	x2 12m	Procurement@nexusmat.org	
	Admin Licences	All Nexus Sites	HR & Payroll Software	Modified Re-buy	Threshold 4	1/4/2027	x1 12 month	1/4/2028	31/01/2027	Test & Learn Project	£140K	TBC	TBC	TBC	Procurement@nexusmat.org	
	Furniture	All Nexus Sites	Framework for Nexus Furniture Requirements - multi lots	New Buy	Threshold 4	N/A	N/A	N/A	1/4/2027	Open procedure	£180k	£1bn	8-year contract. Re-open period TBC.	TBC	Procurement@nexusmat.org	
	Catering	All Nexus Sites	Refreshments - Food/Drink for meetings, Water coolers, hot water boiler rental	Modified Re-buy	Threshold 3	Varied end dates across trust	N/A	N/A	5/2/2027	Award via PS Framework	£32k	£160k	3 Years	x2 12m	Procurement@nexusmat.org	7 watercoolers for Kelford on rolling. See email file.
	Assets/Estates	All Nexus Sites	Grounds Maintenance	Modified Re-buy	Threshold 4	Varied end dates across trust	N/A	N/A	15/10/2027	Award via PS Framework	£130k	£650k	2 Years	x3 12m	Procurement@nexusmat.org	

	Assets/Estates	All Nexus Sites	Waste Management Contract	Modified Re-buy	Threshold 4	2/6/2027	N/A	N/A	10/1/2027	Award via PS Framework	£100k	£400k	2 Years	x2 12m	Procurement@nexusmat.org	
	Assets/Estates	Central	Technical Advisory	Modified Re-buy	Threshold 4	23/07/2026	N/A	N/A	18/03/2027	Award via PS Framework	£180k	£720k	2 Years	x1 24m	Procurement@nexusmat.org	
	Educational Supplies	All Nexus Sites	Framework for Stationery, paper and education supplies	Modified Re-buy	Threshold 4	N/A	N/A	N/A	15/11/2027	Open procedure	£650k	£1bn	8-year contract. Re-open period TBC.	TBC	Procurement@nexusmat.org	

Procurement Policy (including
Nexus Procurement thresholds -
<https://www.nexusmat.org/storage/app/media/Policies/procurement%20policy.pdf>



























